**Alumnae Hall 219**

Adelphi is making every effort to enhance the academic educational experience for students. Part of this effort includes updating the classrooms and labs in the University. The relocation of the Archeology Lab from Blodgett Hall 102 to Alumnae Hall 219, and the renovation of the new lab, is an important step towards this end. Relocated space will be more convenient for faculty, students, and staff to be in the same building as department offices. The renovation of the new lab includes a new ceiling, lighting, flooring and new cases. The expected completion date is August 15, 2018.

The Dean of the College of Arts and Sciences is reviewing future uses for Blodgett 102.

**7/17 UPDATE**

The major construction has been completed. The room has new ceilings, lighting, and flooring as well as a new heating and air conditioning system. We expect the cabinets and other furniture to begin being installed the week of 7/23. This project is on schedule at this time.

---

**Early Learning Center**

In our effort to enhance operations and facilities, the safety of students, especially our youngest students, is always our first priority. The installation of a 30 foot fence between the Early Learning Center (ELC) and the practice field to prevent balls from coming over fence will help protect the students.

A storage closet was a welcome addition to the ELC.

**7/17 UPDATE**

The contractors are currently ordering all of the materials necessary for the project. Once they have everything the work will be scheduled. This project is on schedule at this time.

---

**Levermore Hall**

The President’s Complex renovation will provide a much needed facelift for our showcase area. Flooring will be replaced, walls will be refinished, the President’s office will be redesigned, and other modernizations will be completed.

**7/17 UPDATE**

Final designs have been reviewed and approved. Currently we are preparing construction documents and plan to begin work at the end of the year.

---

**Linen Hall**

It is the intention of Adelphi to provide the students with the finest possible facilities. When students decide to live on campus, we resolve to enhance their experience by improving the dormitory space. The renovation of the Linen Hall main entrance, lobby, lounge, kitchen, and corridors will make a
tremendous difference in student use and enjoyment of the area. The project is expected to be completed in August 2018.

7/17 UPDATE

All demolition work has been completed. We have begun to set all necessary plumbing, and electrical lines in place in preparation for the new kitchen and lounge. Our security and tele-communications vendors are also busy running new wiring as part of the renovations. All corridors are being painted at this time and new light fixtures are being installed. The project is on schedule at this time.

Swirbul Library

The long awaited renovation of the restrooms in Swirbul Library will begin in the first week of July. A notice will go out to the entire campus that the restrooms will be unavailable during the renovation. Please plan to use the restrooms in the Nexus Building, Levermore Hall and Blodgett Hall for the duration of the construction. The new bathrooms on the first floor of Swirbul Library will be completely accessible, all gender, single occupancy facilities. On the second floor, the restrooms will be standard male and female, multiple occupancy, and accessible. We apologize for the inconvenience during construction.

7/17 UPDATE

All demolition work has been completed. Our contractors are setting all of the new plumbing piping in place and the new walls are being framed. Once Orientation is over we will complete moving the door to room 100. We should begin tile installation in about two weeks. The project is on schedule at this time.

33 Brompton Road

As with any property, it is imperative that the properties owned by Adelphi University be maintained and not be permitted to deteriorate. The garage at 33 Brompton Road is leaning at a precarious angle. We will be replacing the garage this summer. Following a complete inspection it was determined that it could not be repaired. We will also be making minor improvements to the interior of the house in preparation for the arrival of the new Provost.

7/17 UPDATE

We are still waiting for Garden City to issue a building permit. The work will be scheduled once the permit has been issued.

Earle Hall Honors College

Adelphi’s Honors College is an innovative program which has provided a blueprint for other colleges and universities to follow. In our attempt to continue to provide necessary facilities for the Honors College to maintain their high standards of world-class academics, renovations are necessary. Classrooms 101 and 103 were divided with a wall and new lighting and tables were added. Power was added to all three rooms along with other upgrades. Projectors and HDMI connectivity was upgraded for each of those rooms.
7/17 UPDATE

The new wall has been built and is complete. New lighting will be installed soon and the rooms will be painted.

**Nexus Building**

One thing absolutely necessary to enhance academic educational experience is the need to charge devices. We are adding additional power outlets to the common areas in the Nexus Building.

7/17 UPDATE

New furniture has been ordered and we will coordinate the installation of additional power once the furniture arrives.

**CRS**

The renovation of the men's team locker room is in the design phase. Fundraising is ongoing for this project.

7/17 UPDATE

Preliminary designs have been issued to Athletics for review. Additional planning work will continue for the next few weeks.

**Blodgett Hall**

We are coordinating with the IT Department for upgrades in rooms 104, 124, 207, 209. These rooms will also receive minor renovations.

7/17 UPDATE

The IT Department has completed their work. Flooring repairs and minor touch ups will be completed shortly.

**Social Work**

Renovations are in progress for rooms 128 and 306. To date the ceiling has been replaced, lighting has been upgraded, and painting is complete. Flooring and furniture will be completed in the near future.

7/17 UPDATE

Construction in both classrooms has been completed. IT will be installing the multi-media systems soon. New tablet arm-chairs have been ordered and will be in place prior to the start of the semester.

**Hagedorn Hall of Enterprise**

In order for our students to receive the best possible educational experience at Adelphi, our facilities must be continuously upgraded. Rooms 101 and 220 will receive a full upgrade with the ceiling and lighting being replaced, new paint, carpet and furniture. These rooms will be the new standard for classrooms at Adelphi University.
7/17 UPDATE

New tablet arm chairs are on order and will arrive at the same time as the chairs for Social Work.

**Campus** - Irrigation repairs are ongoing.

**Campus** - Curb repairs throughout campus. The repairs will be divided into two phases in order to prevent any interference with Orientation. Phase 1 will include the curbs from parking lot 2 south through field 3, 4 and 5. Phase 2 will be the curbs running along the west side of our campus from field 5 to the Nexus Building.

7/17 UPDATE

This work will start up again next week.

**Motamed Field**

Three new dry wells will be installed in the underground garage to alleviate current flooding conditions. Long term solutions are currently being reviewed.

7/17 UPDATE

All 3 drywells have been installed and are working well. Repairs were also made to the existing drywells on the east side. This project has been completed.

**Flag Pole**

The flag pole in the center of campus will be painted.

7/17 UPDATE

The flagpole painting was postponed recently due to inclement weather. We are waiting for the vendor to let us know when they will return.

**Earle Hall**

We have installed approximately 75 bottle filling stations throughout the campus. Two such stations have been added in Earle Hall and an additional one will be added during the summer.

7/17 UPDATE

An additional station was added in the Honors College Suites on the second floor.

**Residence Halls**

Earle, Waldo and Chapman Halls are in the process of being painted. All residence halls are currently undergoing annual maintenance and repairs in preparation for the Fall semester.

7/17 UPDATE

All residence Halls have been painted. General repairs are ongoing and we are continuing to provide support for Summer Conferences and orientation.